



Nevada SEC Meeting

Phase 2 Work Plan

April 8, 2014

Today's Objective

Gain understanding of Phase 2 objectives, approach and engagement

Phase 2 Objectives

- 1) Draft Credit System tools and forms
- 2) Build deep understanding of key elements of the HQT and Manual
- 3) Produce revised versions of the HQT, Manual and related products

February
(End of Phase 1)

March

April

May

June

July
(End of Phase 2)

HQT

Draft
HQT
Methods

Flush out concepts & build tools

Full package
of HQT
products

**Analysis
& Review**

Field testing

Transaction & financial analysis

Case
Study

Mock
Transaction

**Manual
& Forms**

Draft
Manual

Flush out concepts & build forms

Full package
of Manual
products

Scenario Analysis Goal

Analyze range of scenarios using real field sites in order to thoroughly understand and improve the HQT and Manual

Field Test Sites

- Smith Creek Ranch
- Central Eureka

Example Scenarios

- Private and public land
- High and low quality habitat
- Preservation, enhancement and restoration
- Fire prevention project

Phase 3 – Through December

- Finalize version 1.0 of Manual and HQT
- Train SETT and other State staff
- Finalize agreements with BLM and FWS
- Initiate pilot projects