



Greater Sage-Grouse Listing Decision Timeline



State of Nevada To Do's:

- Further develop and finalize BLM EIS alternative and Nevada State Plan
- Release Mitigation Crediting System RFI/ Select consultant
- Develop Mitigation Crediting Program or other regulatory mechanisms
- Finalize Sage-Grouse state population management maps
- Compile a list of projects for FWS data call

Greater Sage-Grouse Listing Decision Proposed Timeline



<i>Mitigation Bank</i>	<p>May 2013 - Sep 2013 Mitigation Crediting System Development</p>	<p>October 2013 - September 2014 Implement Mitigation Crediting Program – Collect Funds and Develop Criteria for Mitigation Project Selection</p>	<p>October 2014 - September 2015 Implementation of First On-The-Ground Mitigation Projects</p>
<i>Nevada State Plan/ BLM EIS Alternative</i>	<p>May 2013 - Aug 2013 Revise Nevada EIS Alternative for Inclusion In Draft EIS</p>	<p>September 2013 - September 2014 Finalize Nevada State Plan</p>	<p>October 2014 - September 2015 Full Implementation of Finalized Nevada State Plan</p>
<i>Mapping</i>	<p>May 2013 - September 2014 Coates Model Development and Finalize Nevada Sage-Grouse Population Management Maps</p>		
<i>FWS Data Call</i>	<p>March 2013 - September 2014 Compile List of Projects for FWS Data Call</p>		