

2016 Project Status

Type	Name	Acreage	Credit/Debit Amount	Status	Notes
Credit	TJR	11036	4268	QA-SETT	Currently working on contract amendment
Credit	Coleman	1136	324	QA-SETT	Working on management plan
Credit	Cottonwood	1100	807	POST FIELD	SETT completing
Credit	Johns Ranch	335	149	QA EI	Recommend enrolling on map unit 4 and 6
Credit	Estill	-	-	2017	Delayed to 2017 FS-Self funded
Credit	Squaw Valley	197	932	QA-SETT	Proponent resubmitting with single map unit
Credit	New Nevada Lands	599	51	QA -EI	Will likely withdraw this project
Credit	Diamond Cattle	-	-	2017	Withdrawn from project
Sum			6480		
Debit	Gold Rock	30109	5634-6039	QA-EI	Seek to be Cooperating Agency
Debit	Fire Creek	TBD	TBD	Project Prop. Updating	Seek to be Cooperating Agency
Debit	Greater Phoenix	29656	369	QA-EI	Seek to be Cooperating Agency
Debit	Gold Bar	TBD	TBD	POST FIELD	Seek to be Cooperating Agency
Debit	Bald Mountain	141225	5251	FINAL	EI recompiling data
Sum			11254-11659		

Status	
Pre-Field	Project is pre-field, pre-verification
Post-Field	Project is post-field, post-verification
Field	Project is in verification
QA-EI	Quality Assurance-Environmental Incentives
QA-SETT	Quality Assurance-Sagebrush Ecosystem Technical Team
Final	Project has been finalized

Acronyms	
ID	Identification Number
TBD	To Be Determined