



# The Nevada Conservation Credit System (CCS)

---

## Credit Project Status

Thursday, June 8<sup>th</sup>, 2017

SETT

Kelly McGowan, Program Manager



# Current Project Status

ID	Name	Type	County	WAFWA MZ	Current Credits (for sale)	Availability	Status (PRE-FIELD, FIELD, POST FIELD, QA EI, QA SETT, FINAL)	Notes
<b>2016 State Funded Conservation/Credit Projects</b>								
2016-01	TumblingJR	Credit	Elko White Pine	3	4268	Not Available*	Finalizing	Nearing completion on management plan.
2016-02	Coleman	Credit	Washoe	5	336	Available	Finalizing	Nearing completion on management plan.
2016-03	Cottonwood	Credit	Elko	3	711	Available	Finalizing	Nearing completion on management plan.
2016-04	Johns Ranch	Credit	Elko	4	164	Available	Finalizing	Management Plan Completed.
<b>2017 State Funded Conservation/Credit Projects (Credit totals are "Estimated")</b>								
2017-01	Crawford Cattle	Credit	Humboldt Elko	3 and 4	4838	Est. Ready by March 2018	Pre-Field	Data Collection, Management Plans, Funding Agreements in initial process
2017-02	Earthton Coogan	Credit	Elko	3	395	Est. Ready by March 2018	Pre-Field	Data Collection, Management Plans, Funding Agreements in initial process
2017-03	Eureka Livestock	Credit	Eureka	4	1956	Est. Ready by March 2018	Pre-Field	Data Collection, Management Plans, Funding Agreements in initial process
2017-04	Heguy Ranch	Credit	Elko	3	1708	Est. Ready by March 2018	Pre-Field	Data Collection, Management Plans, Funding Agreements in initial process
2017-05	RDD Inc.	Credit	Humboldt	5	1011	Est. Ready by March 2018	Pre-Field	Data Collection, Management Plans, Funding Agreements in initial process
<b>Total</b>					<b>15387</b>			



# 2016 Credit Projects

## TJR

- Staff continues to work with Kinross Gold Inc. to finalize management plan, financial assurances, and monitoring and maintenance plans. Anticipated transfer – Summer 2017

## Coleman

- Management Plan and Credits pending Conifer Removal Benefits Process

## Cottonwood

- Anticipating management plan to be signed June 2017
- Anticipate 711 credits available in June 2017

## Johns Ranch

- Management Plan signed May 2017
- 164 credits are available



# 2017 Credit Projects

## May 2017

- Completed site visits for RDD and Crawford Projects

## June 2017

- Completed site visits for Eureka Land and Livestock. Later in the month we will be visiting the Heguy and Earthton Projects
- Agreements have been sent to all proponents and field work is currently in process

